

# St. PETERSBURG - CLEARWATER INTERNATIONAL AIRPORT

## AIRSPACE ANALYSIS PROJECT TIMELINE

### PHASE II and PHASE III

Page 1 of 1

TASK	Start	End	Aug				Sep				Oct				Nov				% Comp				
			1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14		21	28		
PHASE II																							
Coordination of procedures with Airport Director and operational stakeholders	8/15/05	8/30/05																					0%
Coordination of preliminary solutions with FAA - TPA TRACON/PIE ATCT/FAA Southern Region	8/22/05	9/22/05																					0%
PHASE III																							
Design of 4 Instrument Approach Procedures as determined by Airport Director and Staff	9/11/05	10/12/05																					0%
Preparation of instrument procedure packages and submittal to FAA for Quality Control and Flight Check	9/29/05	10/15/05																					0%
Instrument Procedure Publication - FAA Quality Control FAA Flight Check Flight Information Publicatoin																							
NOTE: Any requirements for environmental analysis will likely result in the projected timelines being extended.																							